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Effects Analysis Technical Appendix {Conceptual Foundation} LKM/RS
Effects Analysis Technical Appendix {(Analytical Framework) LKM/RS
EIR/S Milestones Prepare Work Plan and Schedule ICF
Effects Analysis Technical Appendix (Entrainment) ICF
EIR/S Milestones Prepare Alternatives Description RS .
BDCP Chapter 02 Existing Ecological Conditions ICF
i Delta Science Review (C. Foundation, A. Framework, H-Oet—13
Effects Analysis i FB
Entrainment) 24-Nov-11
Effects Analysis Technical Appendix (Flow Conclusions)} ICF 21-Oct-11
BDCP Chapter 10 Integration of Independent Science into BDCP ICF 6tan-12
.
Effects Analysis Technical Appendix (Toxins, Flow) ICF 4-Nov-11
HMNovwit
BDCP Chapter 06 Plan implementation ICF 31-Oct-11
6-Jan-12
HMNovwit
BDCP Chapter 07 implementation Structures (Pending input from SAIC) ICF 6-Jan-12
-jan-
BDCP Chapter 04 Covered Activities ICF 7-Nov-11
6-Jan-12
BDCP Chapter 08 Implementation Costs and Funding Sources (Pending Input iF 7-Nov-11 2-Nev-13+
P from SAIC) 6-Jan-12
. 2-Novw11
BDCP Chapter 09 Alternatives to Take ICF 7-Nov-11
6-Jan-12
EIR/S Chapter 01 introduction ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 02 Purpose and Need/Project Objectives ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 03 Description of Alternatives ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 04 Approach to Environmental Analysis ICF 11-Nov-11 9-Dec-11
EIR/S Chapter 13 Ltand Use ICF 9-Dec-11
P 11-Nov-11
. FBectd
EIR/S Chapter 15 Recreation iCF 9-Dec-11
11-Nov-11
FBectd
EIR/S Chapter 19 Transportation ICF 4-jan-12
11-Nov-11
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. . A Fep12
EIR/S Chapter 28 Environmental lustice ICF 9-Dec-11
11-Nov-11
EIR/S Chapter 30 Growth inducement ICF 11-Nov-11 9-Dec-11
. Prepare Batch A Chapters 1, 2, 3, 4, 13, 15, 19, 28,30 [e.g.,
EIR/S Milestones i i iCF 11-Nov-11 9-Dec-11
Social Environment]
16 AL 11 A6 lae 1
Effects Analysis Technical Appendix (Terrestrial Species Analysis) ICF
12-jan-11 26-Jan-12
Effects Analysis Technical Appendix (Fish Population Analysis) ICF 25-Nov-11 16-Dec-11
EIR/S Chapter 09 Geology and Seismicity ICF 7-Dec-11 4-jan-12
EIR/S Chapter 10 Soils ICF 7-Dec-11 4-fan-12
EIR/S Chapter 14 Agriculture ICF 7-Dec-11 4-jan-12
. H-Nevi3
EIR/S Chapter 17 Visual ICF 9-Dec-11
7-Dec-11
EIR/S Chapter 18 Cultural and Historic Resources ICF 7-Dec-11 4-fan-12
EIR/S Chapter 20 Public Services and Utilities ICF 4-fan-12
7-Dec-11
EIR/S Chapter 21 Energy ICF 7-Dec-11 4-jan-12
EIR/S Chapter 22 Air and GHG Emissions iCF 7-Dec-11 4-jan-12
EIR/S Chapter 23 Noise iCF 7-Dec-11 4-jan-12
EIR/S Chapter 24 Hazards and Hazardous Materials ICF 7-Dec-11 4-fan-12
EIR/S Chapter 26 Mineral Resources ICF 7-Dec-11 4-fan-12
EIR/S Chapter 27 Paleontological Resources ICF 7-Dec-11 4-jan-12
EIR/S Chapter 29 Climate Change ICF 7-Dec-11 4-jan-12
. Prepare Batch B Chapters 9, 10, 14, 17, 18, 20, 21, 22, 23, 24,
EIR/S Milestones i i iCF 7-Dec-11 4-jan-12
26,27, 29 [e.g., Physical Environment]
Effects Analysis Technical Appendix (Habitat Restoration)} ICF 16-Dec-11 6-Jan-12
Effects Analysis Technical Appendix {Analysis Not Used) ICF 16-Dec-11 6-Jan-12
Effects Analysis Technical Appendix (Ecological Effects) ICF 16-Dec-11 20-jan-12
BDCP Chapter 01 Introduction ICF 9-Jan-12 23-jan-12
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“ Category . “ ‘ | v - . fask “\p“’\“‘e’ Date Agencies  Complete
BDCP Chapter 03 Conservation Strategy ICF 20-Feb-12 5-Mar-12
BDCP Milestones Admin Draft ICF 27-Feb-12 27-Mar-12
EA Roll-up Agency and Delta Science Review ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 05 Water Supply ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 06 Surface Water ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 07 Ground Water ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 08 Water Quality ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 11 Terrestrial Resources ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 12 Fish and Aquatic Resources ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 16 Socioeconomics ICF 27-Feb-12 4-fan-12
EIR/S Chapter 25 Public Health ICF 27-Feb-12 9-Dec-11
EIR/S Chapter 31 CEQA Effects of the Proposed Project and Alternatives ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 32 Other CEQA/NEPA Required Sections ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 33 Public Involvement, Consultation, and Coordination ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 34 List of Preparers ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 35 References ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 36 Acronyms and Abbreviations ICF 27-Feb-12 27-Mar-12
EIR/S Chapter 37 Glossary and index ICF 27-Feb-12 27-Mar-12
EIR/S Executive Summary Executive Summary ICF 27-Feb-12 27-Mar-12
Prepare Batch C Chapters 5, 6, 7, 8, 11, 12, 16, 25, 31, 32, 33,
EIR/S Milestones 34, 35, 36, 37 [e.g., Aquatics, Terrestrial, Surface Water, Water ICF 27-Feb-12 27-Mar-12
Quality, and Supply] (Admin Draft EIR/EIS)
EIR/S Milestones 1st Admin Draft and Review ICF 27-Feb-12 26-Apr-12
BDCP Chapter 05 Effects Analysis Complete ICF 9-Apr-12 N/A
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Cate‘g‘qffy‘  ‘ ‘ Task . . Owner‘ ~ Date  Agencies _ Complete
EIR/S Milestones 2nd Admin Draft and Review ICF 9-May-12 4-jun-12
BDCP Milestones Screen Check Draft ICF 11-jun-12 17-jun-12
EIR/S Milestones Check Copy ICF 11-jun-12 17-Jun-12
EIR/S Milestones File Public Draft EIR/EIS with EPA ICF 22-fun-12 28-lun-12
BDCP Milestones Public Draft BDCP HCP/NCCP ICF 29-lun-12 N/A
EIR/S Milestones EPA Publishes Draft EIS ICF 29-jun-12 N/A
EIR/S Milestones Draft Public Review and Conduct Hearings (90 days) ICF 29-jun-12 26-Sep-12
EIR/S Milestones Initiate Formal Consultation ICF 2-Oct-12 N/A
BDCP Milestones Implement Response to Comments ICF 12-Oct-12 26-Oct-12
EIR/S Milestones Prepare Responses to Comments on Draft EIR/EIS iCF 12-Oct-12 26-0ct-12
EIR/S Milestones Prepare Admin Draft Final EIR/EIS ICF 15-Nov-12 29-Nov-12
BDCP Milestones Release Final BDCP HCP/NCCP ICF 20-Dec-12 N/A
EIR/S Milestones Prepare Final EIR/EIS iCF 20-Dec-12 20-Dec-12
EIR/S Milestones Pub.lic Review and Conduct Hearings [30 days] (Final EIR/EIS - 0-Dec-12 18-Jan-13
Review)
EIR/S Milestones Prepare Responses to Comments (Final EIR/EIS Review) ICF 4-Feb-13 15-Feb-13
BDCP Milestones Receive Agency Permits DHF 15-Feb-13 N/A
EIR/S Milestones Prepare ROD (Final EIR/EIS Complete)} ICF 15-Feb-13 N/A

*ftems highlighted in light gray are considered non-critical.
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